TrueRehab-RF: deadlines and concern points

PIC and due dates from the team's list (Buddhist year 2569 = 2026) | as of Mon 9 Nov

Mon	Tue	Wed	Thu	Fri	Sat	Sun
9 today	10	11	12 Brochure 19:00	13 Print	14	15 3 tasks 20:00

Brochure

PIC: Aya
Due: Thu 12 Nov, 19:00

3 days left

CONCERN POINTS

- No brochure file in the repo, so progress is unknown
- Don't use the proposal's fatigue or risk percentages: they're illustrative, not results
- Say the radar is the AWR2944P (Plan B), not the poster's AWR1843, and that nothing is clinically validated
- Poster's "oral health" wording and font licence still open

Brochure print

PIC: Peach
Due: Fri 13 Nov, no time set

4 days left

CONCERN POINTS

- Starts the morning after the brochure's 19:00 deadline: about one day of slack
- Print size, bleed, paper and colour mode aren't written down
- No time given for Friday; print shop hours unknown
- Any brochure slip moves the print directly
- Check a proof before the full run

Data collection

PIC: Tor + Kin
Due: Sun 15 Nov, 20:00

6 days left high risk

CONCERN POINTS

- Sensors have never been recorded together on a person
- IMU wiring fails on the arm (lost 36 of 72 s)
- MyoWare not yet worn; time-sync only tested on the bench
- Volunteer consent isn't written down
- Training needs 3+ people; 6 days likely gives a demo, not a trained model

Presentation

PIC: Copter
Due: Sun 15 Nov, 20:00

6 days left

CONCERN POINTS

- Deck v04 exists, but the script was written for an older deck
- Doesn't yet show the Pi, sEMG, model or four radar views
- Real results can't go in until data collection ends at the same minute
- No rehearsal or timing yet (target 7–8 min plus demo)
- Demo depends on the dashboard working

Project dashboard

PIC: Tor + Kin
Due: Sun 15 Nov, 20:0? (unclear)

6 days left high risk

CONCERN POINTS

- Live mode waits for the Pi, which has never been run
- Reps panel keeps going after the session ends; bridge omits reps at session end
- Two dashboards (main and Phisit demo) aren't merged: which is final?
- Without live data it shows replay or fake data only

Shared concerns: Tor and Kin own two of five tasks with one deadline. Three tasks end at the same minute, so the presentation has no time to add the final data or dashboard.

Suggested: hold a data-collection session by Wed 11 Nov, freeze the dashboard Fri 13, so Sunday is for rehearsal.